
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

DOE-0899-99 

OPERABLE UNIT 1 FORECAST SCHEDULE FOR THE WASTE PITS REMEDIAL ACTION 
PROJECT 

As you are aware, in our letter to  you dated December 23, 1998, the Department of 
Energy (DOE) forecasted that excavation of the Waste Pits would commence by July 1, 
1999, and full-scale operation including dryer operation would begin by August 15, 1999. 
As we have discussed with you during the weekly telephone conference calls and at  our 
meeting of June 24, 1999, we will not meet these forecast dates. All of the systems 
required t o  commence these operations, including the waste water treatment system are 
not yet available. In addition, Fluor Daniel Fernald, Inc. (FDF) responses to  all the Ohio 
Environmental Protection Agency (OEPA) and U.S. Environmental Protection Agency (U.S. 
EPA) comments on the Draft Final Remedial Action Package (RAWP) need to  be submitted 
and approved. 

As recognized by all parties at the June 24TH meeting, the approval by the EPAs of the 
Draft Final Remedial Action Package is a prerequisite t o  startup of operations. Given that 
technical issues whose closures cannot be accurately forecasted remain unresolved, the 
purpose of this letter is t o  advise you of a modification in the forecast schedule for the 
Waste Pits Remedial Action Project. 

A t  present, DOE is advising August 1, 1999, as the date when more accurate scheduled 
forecast dates will be established for the startup of operations. By that time we anticipate 
that all agency comments on  the RAWP will have been satisfactorily addressed, the 
associated plans approved and a clearer understanding of facility readiness will be 
available. DOE is pleased with the successes and tangible results this project has 
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produced and will keep the positive momentum on the project energized. It is DOE’S goal 
in establishing this date that there be no disruption in the ongoing shipments to Envirocare, 
and there is no adverse impact to the overall project schedule foreseen. 

Please contact Dave Lojek at (51 3) 648-31 27 if you have any questions or comments 
regarding this letter. 

Sincerely, 

FEMP: Loje k Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
J. Desormeau, OH/FEMP 
J. Hall, OH/FEMP 
D. Kozlowski, OH/FEMP 
D. Lojek, OH/FEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
T. Ontko, OEPA-Dayton 
M. Schupe, HSI GeoTrans 
F. Barker, Tetra-Tech 
0. Brettschneider, FDF/52-5 
D. J. Carr, FDF/52-2 
R. T. Fellman, FDF/52-1 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
M. Jewitt, FDF/52-2 
T. Walsh, FDF/65-2 
AR Coordinator, FDF/78 
ECDC, FDF/52-7 


